

Developing our Commissioning Strategy: Process

Josh Potter: Director of Commissioning Merton and Wandsworth CCGs



Presentations Name & Location on Shared Drive

Date

Background

- For 2018/19 Merton CCG must review and refresh its commissioning strategy in order to deliver it's objectives, and address any emergent priorities or issues
- Following the creation of the Local Delivery Unit, there are new opportunities to undergo this process alongside Wandsworth and the wider South West London Alliance

The refreshed commissioning strategy will:

- Build on existing engagement and messages from our clinical leaders, members and communities
- Build on existing strategy and delivery in Merton
- Be part of an overarching South West London Commissioning Strategy supporting the goals of the Sustainability and Transformation Plans



Phase	Date
Desktop review of current strategy and initial areas of opportunity drawing on: <ul style="list-style-type: none"> - Community intelligence - Performance and quality information - Benchmarking - Current delivery 	Complete
Headline commissioning intentions letter to providers: <ul style="list-style-type: none"> - Single letter for the South West London Alliance - Headline impact areas e.g. reducing A&E attendances, providing support for people to get home from hospital quicker - Reiteration of existing strategy in the STP 	30 th September
Review with programme clinical directors and leads	October – November
Engagement with: <ul style="list-style-type: none"> - CCG membership - Communities and patient groups - Local Transformation Board 	October – December
Strategy submitted to Merton Governing Body for approval	November
Detailed business case development and incorporation into: <ul style="list-style-type: none"> - Operating Plan - Contract discussions with providers 	November - December
Collation of plans across South West London and development of final South West London plan	December - January
Programme initiation, delivery and monitoring	January onwards

